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Mr. Dan Wall SUPERFLD DVISION
U. S. Environmental Protection Agency
Region VII

726 Minnesota Avenue
Kansas City, Kansas 66101
August 9, 1999

Dear Mr. Wall:
Monthly Progress Report — July 1999
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the
following progress report in accordance with Section X111, Paragraph 39 of the Administrative Order
on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes
activities conducted in July 1999.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

IL VALIDATED RESULTS RECEIVED

No validated data were received in July.

III. WORK PLANNED DURING AUGUST AND SEPTEMBER 1999

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report.

Iv. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in July and none are anticipated for August or
September.
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated
Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.
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Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese — Bridgeton Landfill, LLC
Jalal El-Jayyousi - Missouri Department of Natural Resources
Matt Kingsley — Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.
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